



## **DELTA AIRPORT CONSULTANTS, INC.**

### **Pocono Mountains Municipal Airport - Project Status Report Authority Meeting: January 17, 2018**

#### **Task Order #2 – Relocate ASOS (Delta Project 15048)**

- Delta will continue to monitor the closeout of the Reimbursable Agreement. This might not occur until as late as the summer of 2018.

#### **Task Order #3 –Construct North Ramp Taxiways (Delta Project 15128) – Design Phase**

- The project has been invoice to 97%. Final invoicing will occur once a Contractor is selected and the plans can be recorded with the Township.

#### **Task Order #4 –Construct North Ramp Taxiways (Delta Project 15128) – Construction Phase**

- Ethan Prout from Rettew has provided a final draft of the permit resubmission to Delta and Jim to review. We will provide comments after discussing on the 17<sup>th</sup>.
- The prebid meeting was held on January 9, 2018. There was very good attendance, with prime contracts in attendance:
  - Kobalt Construction
  - Northeast Site Contractors
  - H&K Group
  - Leeward Construction
  - Grace Industries
- Addendum #1 was issued on January 12.
- **The Phasing as it relates to the closure of Runway 5-23 should be discussed at the Authority meeting. This is based on a discussion with Dave Moyer after the prebid meeting.**
- Bids are due January 25, 2018 @ 2:00 PM to Monroe County Controller. Bids to be opened at the County at 2:30 this same day.
- The TA expires February 14, 2018.

#### **Letter Agreement #1 (NPDES Industrial Permitting)**

- Delta invoiced the Authority for this work to date under the Letter Agreement.

#### **Letter Agreement #2 (Re-Bid Services)**

- Delta will have this Letter Agreement for signature at the meeting. Total value \$4,738 as approved at the November meeting.

#### **JACIP & Grants**

- The Authority submitted a request for a Capital Budget release on September 22 for the T-Hangar building in the amount of \$800,000 (\$1,600,000 total project). A State budget resolution will be required before any funds are released.

#### **Other Items**

- Requests to the BOA (Heather Graham) to update contacts in JACIP & DotGrants appear to have fallen on deaf ears. Delta will pursue this further in January.

- A conference call with Dave Habowski of Ridge Pocono Partners was held on December 20 at 2:00 PM to discuss proposed development adjacent the RW 31 threshold. Delta will coordinate further with Pocono Partners. The Authority may also need to make adjustments to an aviation easement.

## END STATUS REPORT

3544 N PROGRESS AVE, SUITE 200, HARRISBURG, PA 17110

P. (717) 652-8700 F. (717) 652-8371 [WWW.DELTAAIRPORT.COM](http://WWW.DELTAAIRPORT.COM)