



Pocono Mountains Municipal Airport - Project Status Report

Authority Meeting:

February 16, 2022

Task Order #6 - Snow Removal Equipment Building (SRE)

- Bids open February 16 at 2:00 PM in the terminal. Delta/Greg will administer.
- Greg coordinating proposed construction contract with BOA.
- We will have a financial update for the meeting at 3PM.

Task Order #7 - Fuel Farm (ADP-2019-PMMAA-00034)

- Project advertised on February 13 (& February 17)
- Prebid Meeting = February 22 at 10AM. Virtual meeting, you must register to attend.
- Bid opening = March 16 at 2PM. Authority meeting same day at 3PM.

CRRSAA Grant (\$23,000)

- Final RFR for \$20,307.49 which includes a partial fuel invoice has been approved. Payment should be made within a few weeks.

ARA Grant (\$59,000)

- The American Rescue Plan Act of 2021 is providing an additional \$59,000 to the Airport. Any ideas for their use should be coordinated with the BOA.
- This grant is currently being set up in DotGrants but has not yet been offered.

Bipartisan Infrastructure Law (BIL)

- The FAA has begun asking airports to develop a plan for these funds. MPO has \$295,000 programmed for fiscal years 2022 through 2026.
- May be able to wait until summer Planning Session to discuss.
 - Unless an earlier need develops to help support the SRE building or fuel farm, as this may be possible.

END STATUS REPORT