



Pocono Mountains Municipal Airport - Project Status Report

Authority Meeting:

September 16, 2020

Task Order #4 –Construct North Ramp Taxiways (Delta Project 15128) – Construction Phase

- Basin 2 is the only outstanding grass item.
- Leeward is to grind the pavement edge at the ponding area to create positive drainage and seal the pavement joints. I am working with Patrick on a schedule to complete this.
- The MCCD has approved the Stormwater Record Drawings for recording. These will be sent to the Airport for signature and I will advise when they are ready.

Task Order #5 – Construct T-Hangars

- The hangar is complete and has passed the Occupancy Inspection.
- The Township has not granted the OC Permit until the ADA access between the T-hangar and the North Hangar is resolved. John & Adam are working with Bill Burton on some specifics relating to this.
- Grimm is to repair concrete slab cracks – may be complete this week.
- Grimm is to complete insulation of the garage space as an offset to the floor finish issues. This will be completed once the OC Permit is issued.
- The T-hangar cannot be occupied with aircraft until the OC Permit is issued. This will be contingent on addressing the ADA access issue.
 - If the ADA issue creates a delay, consider appealing to the Township for a conditional OC Permit to allow aircraft in the hangar and continue working on the ADA issue, as the building is safe to occupy.
- Once the T-hangar can be occupied, the old hangar may be demolished.

Task Order #6 - Snow Removal Equipment Building (SRE)

- An Authority scoping meeting is scheduled for 1:30 PM prior to the Authority meeting.
- The BOA made a Tentative Allocation offer for the Capital Budget grant to support the non-Federal portion of the building (\$250,000 State funds to be matched with Local funds). Delta has confirmed with the BOA this TA can wait until the Spring to accept (once bids are received).

Task Order #7 - Fuel Farm (ADP-2019-PMMAA-00034)

- Delta is proceeding with the Design.
- Delta has worked with George B. on alternate grant applications.

Other Items

- The \$69,000 CARES Act grant is in place. Once the Authority has costs to submit against this, Delta will coordinate their reimbursement in DotGrants. Per the BOA, costs for crack sealing and remarking ARE eligible.

- The Township granted the Authority appeal to NOT install the basin fence at their September 1, 2020 meeting. They are to send a letter on this to the Authority.

END STATUS REPORT

3544 N PROGRESS AVE, SUITE 200, HARRISBURG, PA 17110

P. (717) 652-8700 F. (717) 652-8371 WWW.DELTAIRPORT.COM