



Pocono Mountains Municipal Airport - Project Status Report
Authority Meeting:
May 18, 2022

Task Order #6 - Snow Removal Equipment Building (SRE)

- The BOA approved the DBE Good Faith Effort we submitted.
- The TA submissions (first step in grant process) have been made for:
 - Block Grant to fund federal construction
 - State Grant to fund non-federal construction
 - Understand the Authority has all Local funding secured
- Next step is awaiting the Grant Offer (2 to 3 weeks) and then we will make the Grant Applications. This will take another month to process...so under Grant by July 1 +/-.
- The BIL Grant to fund inspection/administration costs has still not been offered. We are coordinating with the BOA on this issue.
- Suggest the Authority make the official Award to Grim (Delta has paperwork for this)
 - Award must be made by June 15 (day 120)
 - Grimm has already made the building submittal to Delta to review
 - Goal to complete site work in 2022, building in 2023.

Task Order #7 - Fuel Farm (ADP-2019-PMMAA-00034)

- The TA submissions (first step in grant process) has been made for:
 - State Grant to fund 75% of project.
- Next step is awaiting the Grant Offer (2 to 3 weeks) and then we will make the Grant Application. This will take another month to process...so under Grant by July 1 +/-.
- Understand the Authority has funds in place via LSA grants to support local match.
- Suggest the Authority make the official Award to Grim (Delta has paperwork for this)
 - Award must be made by July 13 (day 120)
 - Goal to complete site work in 2022, fuel system in 2023.

CRRSAA Grant (\$23,000)

- The resubmission for this \$23,000 was made April 24, still awaiting the BOA to approve. We will nudge them.

ARA Grant (\$59,000)

- The American Rescue Plan Act of 2021 is providing an additional \$59,000 to the Airport.
- This grant is currently being set up in DotGrants but has not yet been offered.

Bipartisan Infrastructure Law (BIL)

- \$81,000 of your FY22 BIL funds of \$295,000 are being programmed to the SRE building.
- Discuss in summer planning session how to utilize the funds going forward.

Community Development Funds

- \$3 million submitted for Community Project Funds earmark for FY23 federal budget for T-hangar. Sounds like we will know status around September.
- Delta provided Justin with a draft request letter to the FAA for approval of a non-aeronautical use (car show) on the runway for June 25.

END STATUS REPORT